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January 1, 2007 – November 30, 2009 
 
 
Financial Accountability 
 
 
Explain significant differences between the approved application budget and actual amounts expanded of Watershed 
Improvement Funds and any unspent balance. 
 
Differences between the approved application budget and actual amounts contributed by the 
various funding sources is due to delay in land acquisition and flood in 2008. 
 
The WIRB approval of the Lytle Creek WIRB application will now allow implementation to 
incorporate the community of Leisure Lake to reduce nutrient and bacteria impairments to the 
Maquoketa River and local groundwater resources. 
 
 
 
Watershed Improvement Funds  
Total Funds  Total Funds       Available 
     Approved  Expended           Funds  
Equipment    $      1,000  $ 0.00  $     1,000.00 
 
Engineering    $    68,250  $    68,250.00  $            0.00 
 
Project Administration   $    60,000  $    39,997.24  $   20,002.76 
 
Program Audit    $   10,000  $ 0.00  $   10,000.00 
 
Lagoon – controlled discharge  $   18,400  $ 0.00  $    18,000.00 
 
Pipes     $   13,500  $ 0.00  $    13,500.00 
 
Manholes    $     2,300  $ 0.00  $      2,300.00 
 
Seal/riprap/crushed stone  $   19,000  $ 0.00  $    19,000.00 
 
Fences, gates, signs   $     6,050  $            0.00  $      6,050.00 
 
Spetic Collection Systems  $ 301,500  $            0.00  $  301,500.00 
 
     $ 500,000  $ 108,247.24  $  391,752.76 
 
 
 
 
Total Project Funding 
         
Funding Source  
Cash  In-Kind Contributions  Total  
Approved 
Applicatio
n Budget 
($) 
Actual ($) Approved 
Application 
Budget ($) 
Actual ($) Approved 
Application 
Budget ($)  
Actual ($) 
WIRB  500,000   0 0 500,000  108,247 
Limestone Bluffs   0 485   485 
EIRUSS 2,406,910 8,232   2,406,910  8,232 
EIRUSS (F. Frieberg)    23,040  23,040 
       
Totals  2,906,910 8,232  23,525 2,906,910  140,004  
 
Watershed Improvement Fund contribution:  Approved application budget:  17.2 
            Actual:     77.3% 
 
Explain differences between approved application budget and actual amounts contributed by various funding source. 
 
EIRUS does not have the matching funds available.  The majority of the matching funds will be 
provided through a USDA-RD loan/grant.  The USDA-RD is committed to this project, but 
cannot release funds until close to the construction phase.  The expenditures throughout this 
grant were for engineering design and other preliminary work prior to construction phase. 
 
Environmental Accountability  
Summarize water quality monitoring completed relevant to this project.  Analyze the data and interpret the results.  What 
conclusions can be made?  Is additional monitoring recommended? 
 
The water quality monitoring relevant to this project cannot be completed because the 
construction of the wastewater system has not been completed.  Therefore, no conclusions can be 
made at this time. 
 
 
Summarize the practices installed (i.e. structures built, septic systems renovated, etc) and activities (meetings, workshops, 
news releases) completed vs. what was planned to be completed as listed in the approved application budget.  This 
summarization should include activities completed by project partners listed in and part of the approved application.  Other 
practices installed within the same watershed area of the project and add to the water quality or flood prevention measures 
over and above the WIRB-funded project may also be included in the report.  Reporting of these practices illustrates 
additional efforts that were generated due to the WIRB-funded project.  
As noted above, the construction of this project has not begun.  However, it is estimated that 310 
septic systems will be removed with all households connected to the proposed wastewater system.  
The septic systems range from a small number of County permitted septic systems to holding 
tanks to deteriorating steel barrels.  A large percentage of these drain untreated wastewater 
indirectly into Leisure Lake as well as underground water sources.   
 
6027_013_Leisure Lake Location Map depicts the locations of the proposed wastewater treatment 
lagoon.  
6027_013_Leisure Lake Proposed Lagoon Site 
6027_013_L L Proposed Lagoon Site Layout 
 
 
Include maps of the project area showing “before” and “after” accomplishments due to the project.  Photos or line drawings 
of practices implemented that illustrate how the practice functions to provide environmental benefits are also acceptable. 
 
As stated before construction has not begun. 
 
 
Practices and Activities 
 
Practice or Activity  Unit  Approved 
Application 
Goal  
Accomplishments  Percent Completion  
Septic Tank Removal No. 310 0 0 
     
     
     
     
     
     
 
Summarize in-field pollutant reductions and targeted water resource loading reductions documented in the project area.  
Were the environmental goals stated in the application attained?  Explain.  What other environmental outcomes can be 
documented (i.e. changes in human behavior, changes in benthic macroinvertebrate ratings, etc.)? 
 
EIRUSS does not have the matching funds available.  The expenditures throughout this grant 
were for engineering design and other preliminary work prior to the construction phase.  
Therefore the pollutant reductions cannot be documented at this time. 
 
 
Program Accountability 
What activities were completed to expand the impact of the project?  How were challenges overcome and resolved to allow 
the project to move forward?  What lessons were learned that may be helpful to other project program managers?  Submit 
recommendations for improvement and what limitations exist for replication. 
 
As noted, construction has not begun on the project.  Therefore, the sole impacts to date are 
environmental education impacts to residents related to the septic systems, improper discharges, 
etc.  The major challenges have been formally securing the matching funds for the project and 
gaining access to the land necessary to complete engineering design and eventual land acquisition 
for the lagoon site.  Because of these problems, a new project (Lytle Creek) is being implemented 
to carry on activities in order to construct a wastewater collection and treatment system for the 
incorporated community of Leisure Lake. 
 
 
Map of Leisure Lake 
 




